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DRAFT 
 
 
July 12, 2012 
Town Hall – Board of Selectmen’s Room 
Time: 7:00 pm 
Open Meeting 
 
 
PRESENT:  Chairman Thomas Pilibosian, Vice Chairman Ronald White, Bill 
Mello, Tim Doiron and Paul Bedigian.  Also present, James Shuris, DPW Director, 
Ted Kozak, Town Manager, Janet Slemenda and Bill Hammer from HKT, Scott 
Lindgren from Pare Corporation, and Deb Gauthier from The Daily Northbridge 
Reporter.  
 
Meeting called to order at 7:00 p.m.   
 
DPW Facility 
Janet Slemenda from HKT gave a presentation on cost saving ideas for the DPW facility.  They 
looked at cutting out vehicle storage areas and this resulted in a revised estimated cost of 
approximately $6.7 million.  They also preliminarily looked at the option of modifying an 
existing facility on Douglas Road for the new DPW facility.  They will provide a proposal to 
further review this option as needed to provide a construction cost estimate at this location.   
 
Approval of Minutes 
A motion was made by Mr. White and seconded by Mr. Doiron to move the approval of minutes to the 
next meeting.  The motion carried unanimously. 
 
Library Project 
Construction work has started. 

 
Town Hall Project 
A motion was made by Mr. Bedigian, seconded by Mr. White to approve and sent a letter to the Town 
Manager approving McGinley Kalsow Architect Supplement No. 1 for $41,105.00.  The motion carried 
unanimously. 
 
Capital Projects 
Committee is waiting for information from Town Departments. 
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Approval of Invoices 
HKT Architects Inv. #3  $14,000.00 
A motion was made by Mr. Doiron and seconded by Mr. White to approve HKT Architects Invoice #3.  
The motion carried unanimously. 

HKT Invoice #4  $7,000.00 
A motion was made by Mr. Bedigian and seconded by Mr. Mello to approve HKT Architects Invoice 
#4.  The motion carried unanimously. 
 
Kaestle Boos #2  $871.50 (Town Acct. to determine funding source) 
A motion was made by Mr. White and seconded by Mr. Doiron to approve Kaestle Boos #2 Invoice 
pending review and approval by the Town Manager and DPW Director.  The motion carried 
unanimously. 
 
Kaestle Boos #3  $1425.00 (Town Acct. to determine funding source) 
A motion was made by Mr. Bedigian and seconded by Mr. Doiron to approve Kaestle Boos #3 Invoice 
pending review and approval by the Town Manager and DPW Director.  The motion carried 
unanimously. 
 
HKT Invoice #5  $23,296.27 
A motion was made by Mr. Doiron and seconded by Mr. Mello to approve HKT Architects Invoice #5.  
The motion carried unanimously. 

Adjournment 
 
Motion was made by Mr. Mello and seconded by Mr. Bedigian to adjourn the meeting at 9:50 
p.m.  The motion carried unanimously.  
  
 
The next meeting of the Committee is scheduled for July 19, 2012 at Northbridge 
Town Hall. 
 
Respectfully submitted, 
Paul Bedigian, BPCC 


