

# ***NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE***

Northbridge Town Hall  
7 Main Street  
Whitinsville, MA 01588



NORTHBRIDGE OPEN OF TOWN  
DIRECTOR OF PUBLIC

17 AUG 21 AM 9:06

November 3, 2016  
Town Hall  
Time: 7:00 pm  
*Open Meeting*

**PRESENT:** BPCC Chairman Michael Beaudoin, BPCC Vice Chairman Paul Bedigian, BPCC Secretary Kevin Soden, BPCC Member Kevin Curtin, BPCC Member Steven Nye, Anthony DiLuzio (Cardinal Construction), Jim Shuris (DPW) and Jamie Luchini (DPW)

Meeting called to order at 7:05 p.m.

## **DPW Project**

The building location on site came into question and the BPCC has asked Cardinal Construction to investigate with Habeeb & Associates.

BPCC will review drawings submitted by Habeeb & Associates and provide any comments by 11/10.

***Motion was made by Mr. Soden and seconded by Mr. Curtin to direct Cardinal Construction to solicit pricing for geotechnical consulting services.***

## **Approval of Minutes**

***Motion was made by Mr. Beaudoin and seconded by Mr. Nye to approve the minutes from October 12, 2016. The motion carried unanimously.***

## **Adjournment**

***Motion was made by Mr. Beaudoin and seconded by Mr. Bedigian to adjourn the meeting at 8:43 pm. The motion carried unanimously.***

Respectfully submitted,  
Kevin Soden, BPCC Secretary