

NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE

*Northbridge Town Hall
1 Main Street
Whitinsville, MA 01588*



16 FEB -1 AM 11:05

NORTHBRIDGE TOWN CLERK
L. J. BROWN

December 17, 2015
Town Hall
Time: 7:00 pm
Open Meeting

PRESENT: Chairman Michael Beaudoin, Vice Chairman Paul Bedigian, Ronald White, Kevin Soden, Jim Shuris (DPW Director), Anthony DiLuzio (Cardinal Construction) and Elizabeth Habersici

Meeting called to order at 7:00 p.m.

Approval of Minutes

None

DPW Facility

Mr. DiLuzio provided a proposed schedule for the DPW facility project and draft Request for Qualifications (RFQ) document for engineering services. BPCC discussed some of the schedule milestones and will work with Mr. DiLuzio on revising some of the dates based on scheduled meetings with the Board of Selectman and Finance Committee.

BPCC provided some comments on the RFQ document and are planning to finalize the document with Mr. DiLuzio at a future BPCC meeting.

Approval of Invoices

None

Public Comments

Discussed grant options for the DPW facility project.

New Business

None

Adjournment

Motion was made by Mr. Soden and seconded by Mr. Bedigian to adjourn the meeting at 8:40 pm. The motion carried unanimously.

Respectfully submitted,
Paul Bedigian, BPCC Vice Chairman