

NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE

*Northbridge Town Hall
7 Main Street
Whitinsville, MA 01588*



RECEIVED
16 JUL 21 AM 8:54

March 24, 2016
Town Hall
Time: 6:00 pm
Open Meeting

NORTHBRIDGE TOWN CLERK
DUTISEN CEDRONE

PRESENT: Chairman Michael Beaudoin, Vice Chairman Paul Bedigian, Ronald White, Kevin Soden, Ted Kozak (Town Manager), Jim Shuris (Director of Public Works) and Anthony DiLuzio (Cardinal Construction)

Meeting called to order at 6:00 p.m.

DPW Facility

Mr. DiLuzio provided the proposal from Habeeb & Associates for design services and provided his preliminary design and construction cost estimate for the DPW facility. Mr. Diluzio will meet with Mr. Shuris to go over the list of items to be included in the DPW facility project. He will also meet with Habeeb & Associates to confirm construction cost estimate. Mr. DiLuzio will provide a revised cost estimate by Wednesday, March 30th which will be used when Mr. Beaudoin discusses the project with the Finance Committee.

Approval of Minutes

A motion was made by Mr. White and seconded by Mr. Soden to approve the minutes from March 10, 2016. The motion carried unanimously.

Approval of Invoices

None.

Adjournment

Motion was made by Mr. Bedigian and seconded by Mr. Soden to adjourn the meeting at 7:40 pm. The motion carried unanimously.

Respectfully submitted,
Paul Bedigian, BPCC Vice Chairman