

# ***NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE***

*Northbridge Town Hall  
7 Main Street  
Whitinsville, MA 01588*



RECEIVED  
16 NOV 18 AM 8:38  
TOWN CLERK  
NORTHBRIDGE, MA

August 4, 2016  
Town Hall  
Time: 7:30 pm  
*Open Meeting*

**PRESENT:** BPCC Chairman Michael Beaudoin, BPCC Vice Chairman Paul Bedigian, BPCC Secretary Kevin Soden, BPCC Member Kevin Curtin, BPCC Member Joseph Strazulla, Anthony DiLuzio (Cardinal Construction), Steve Habeeb (Habeeb & Associates Architects), Elizabeth Lewis (Habeeb & Associates Architects), Lawrence Malsky (Habeeb & Associates Architects), Jim Shuris (DPW), Jamie Luchini (DPW) and Steven Nye (Resident)

Meeting called to order at 7:30 p.m.

## **DPW Project**

Discussed schematic design meeting between Habeeb & Associates and DPW. Schematic design and code review results expected in draft form on September 8 for board review prior to 9/15 BPCC meeting with H&AA.

Habeeb & Associates requested the survey CAD file from Cardinal Construction and any other pertinent information that either the DPW or Cardinal Construction.

## **Approval of Minutes**

***Motion was made by Mr. Beaudoin and seconded by Mr. Bedigian to approve the minutes from July 20, 2016. The motion carried unanimously.***

## **Adjournment**

***Motion was made by Mr. Soden and seconded by Mr. Bedigian to adjourn the meeting at 8:30 pm. The motion carried unanimously.***

Respectfully submitted,  
Kevin Soden, BPCC Secretary