### NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE

Northbridge Town Hall 7 Main Street Whitinsville, MA 01588



April 5, 2012 Town Hall – Board of Selectmen's Room Time: 7:00 pm Open Meeting

<u>PRESENT</u>: Chairman Thomas Pilibosian, Vice Chairman Ronald White, Patrick Moynihan (arrived at 7:50), Bill Mello and Paul Bedigian. Also present, Ted Kozak, Town Manager.

The Chairman called the meeting to order at 7:00 p.m.

### **Approval of Minutes**

A motion was made by Mr. Mello and seconded by Mr. White to approve the minutes from July 14, 2011. The motion carried unanimously.

A motion was made by Mr. White and seconded by Mr. Bedigian to approve the minutes from March 15, 2012. The motion carried unanimously.

A motion was made by Mr. White and seconded by Mr. Bedigian to approve the minutes from March 27, 2012. The motion carried unanimously.

### **DPW Facility – Progress Report**

- -HKT presentation to the Board of Selectman on April 9<sup>th</sup> has been postponed.
- -Building Planning and Construction Committee (BPCC) meeting for April 9<sup>th</sup> has been cancelled.

### <u>Library Roof Project - Progress Report</u>

- -Contractors picking up bid documents now. Bids will be open on April 25<sup>th</sup>.
- -Kaestle Boos will meet with BPCC to go over bids on April 26<sup>th</sup>. BPCC meeting scheduled for April 19<sup>th</sup> will be cancelled and one will be scheduled for April 26<sup>th</sup>.

Mr. Moynihan arrived.

Northbridge Building, Planning and Construction Committee Meeting Date: April 5, 2012 Page 2 of 2

# **Town Hall Repairs - Discussion**

A motion was made by Mr. Mello and seconded by Mr. White to support the sum of \$635,000 for the article for the Town Hall repairs. The motion carried unanimously.

# **Approval of Invoices**

-None.

## **New Business**

- -School Committee BPCC representative not attending meetings. Mr. Pilibosian will draft a letter to the School Committee about assigning a new representative.
- -BPCC would like library project and Town Hall repair project information on town web site. Committee will look into this.

## **Adjournment**

Motion was made by Mr. Mello and seconded by Mr. White to adjourn the meeting at 8:24 p.m. The motion carried unanimously.

The next meeting of the Committee is scheduled for April 26, 2012 at Northbridge Town Hall.

Respectfully submitted, Paul Bedigian, BPCC