

NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE

*Northbridge Town Hall
7 Main Street
Whitinsville, MA 01588*



April 18, 2013
Town Hall
Time: 7:00 pm
Open Meeting

PRESENT: Chairman Thomas Pilibosian, Vice Chairman Ronald White, and Paul Bedigian. Also present, John Hecker, McGinley Kalsow & Associates.

Meeting called to order at 7:01 p.m.

Approval of Minutes

A motion was made by Mr. Bedigian and seconded by Mr. White to approve the minutes from March 21, 2013. The motion carried unanimously.

Town Hall Project

Mr. Hecker updated the committee on the status of the construction. He indicated that on Tuesday, April 23rd there will be a review of the window mock up at the town hall. The historical commission will be notified of this review of the mock up.

Mr. Hecker will talk to the contractor about Alternate 4 work to see if they can complete the work on schedule and within available funds.

Approval of Invoices

None

New Business

None

Adjournment

Motion was made by Mr. White and seconded by Mr. Bedigian to adjourn the meeting at 7:50 p.m. The motion carried unanimously.

The next meeting of the Committee is scheduled for May 2, 2013 at Northbridge Town Hall.

Respectfully submitted,
Paul Bedigian, BPCC