

NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE

Northbridge Town Hall
7 Main Street
Whitinsville, MA 01588



February 7, 2013
Town Hall
Time: 7:00 pm
Open Meeting

PRESENT: Chairman Thomas Pilibosian, Vice Chairman Ronald White, Bill Mello, and Paul Bedigian.

Meeting called to order at 7:21 p.m.

Approval of Minutes

A motion was made by Mr. White and seconded by Mr. Bedigian to approve the minutes for January 3, 2013. The motion carried unanimously.

A motion was made by Mr. White and seconded by Mr. Mello to approve the minutes for January 17, 2013 as amended. The motion carried unanimously.

A motion was made by Mr. Bedigian and seconded by Mr. White to approve the minutes for January 31, 2013 as amended. The motion carried unanimously.

DPW Facility

- HKT will attend the next BPCC meeting.
- Reviewed letter to the Selectman concerning HKT proposal at Fletcher Street location.

Town Hall Project

- Waiting for legal to review contract and for project schedule.
- Waiting for completion of punch list items for painting contract.

Capital Projects

- Request for qualifications (RFQ) to engage an Architectural and Engineering firm to review projects for the town has been advertised.

Approval of Invoices

None

New Business

None

Adjournment

Motion was made by Mr. White and seconded by Mr. Mello to adjourn the meeting at 8:42 p.m. The motion carried unanimously.

The next meeting of the Committee is scheduled for February 21, 2013 at Northbridge Town Hall.

Respectfully submitted,
Paul Bedigian, BPCC