

NORTHBRIDGE BUILDING, PLANNING and CONSTRUCTION COMMITTEE

*Northbridge Town Hall
7 Main Street
Whitinsville, MA 01588*



September 19, 2013
Town Hall
Time: 7:00 pm
Open Meeting

PRESENT: Chairman Thomas Pilibosian, Vice Chairman Ronald White, Patrick Moynihan and Paul Bedigian.

Meeting called to order at 7:05 p.m.

Approval of Minutes

A motion was made by Mr. Moynihan seconded by Mr. White to approve the minutes from September 5, 2013. The motion carried unanimously.

On-Call Architect and Engineering Firm

Contract has been signed by Gale Associates.

Town Hall Project

Mr. Hecker will make a final punch list of remaining work. Project is estimated to be completed by October 15th.

School Department Projects

No update.

DPW Facility

Waiting for project direction from Selectmen.

Approval of Invoices

None.

New Business

Mr. Pilibosian will talk to Mr. Shuris about contacting Gale Associates about getting a proposal to study floor and parapet problems at the Rockdale Fire Station.

Adjournment

Approved at 10/03/2013 Meeting

Motion was made by Mr. Moynihan and seconded by Mr. White to adjourn the meeting at 7:48 p.m. The motion carried unanimously.

The next meeting of the Committee is scheduled for October 3, 2013 at Northbridge Town Hall.

Respectfully submitted,
Paul Bedigian, BPCC